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Monthly Report

PAR 252
30 Jun 69

SUBJECT: Improvement of the Precision Enlarger Fluid Injection System

TASK/PROBLEM

1. Develop, fabricate, test, and evaluate an improved fluid-
injection-system breadboard that will be compatible with the fluid-
gate requirements of both the[:::::::Frecision Enlarger (BPE) and
10-20-40X Precision Enlargers.

DISCUSSION
2., This PAR was authorized by message number 3981 on 9 June 1969,

3. Preliminary planning is under way, and active work is scheduled

to begin in July 1969.

PLANNED ACTIVITY
4. Begin design effort.

Declass Review by NGA.
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